
Additional Round of Studies  2007 
Great Salt Lake Water Quality Studies 

Original Rough 
Estimate 

(Presented in 
March 2007)  Actual 

Spring 2007 Synoptic Survey of Water/Seston/Artemia  45,000 $  48,516 $ 
Spring 2007 Survey of American Avocets  30,000 $  34,190 $ 
Spring 2007 Survey of California Gulls  35,000 $  27,512 $ 
Additional Sediment Cores  30,000 $  36,750 $ 
CH2M HILL Project Management/Oversight  80,000 $ 
Laboratory Services  40,000 $  10,000 $ 
TOTAL  260,000 $  156,968 $ 

Additional $10,000 budget to labs included on Disbursements Journal 

Additional Program Management  20072008 
Great Salt Lake Water Quality Studies 

January  August 2007 
CH2MHill PM/Oversight of New Projects Identified in March 2007  80,000.00 $ 
Additional Project Requests by Science Panel since January 2007  56,001.00 $ 

Subtotal  136,001.00 $ 
September  February 2008 
Project Management through February 2008  60,533.92 $ 
Anticipated Project Requests by Science Panel through February 2008  53,377.80 $ 
Model/Report Refinements in December/January  33,774.96 $ 
Continuing Support for Approval Process  17,237.12 $ 

Subtotal  164,923.80 $ 
TOTAL FOR PROJECT MANAGEMENT  300,924.80 $ 

Subtract Remaining Budget for Project Management  (37,241.00) $ 
Contingency Available  (144,667.36) $ 
Funding Shortfall  119,016.44 $



Current 
Budget  PJTD  % Spent 

Data Integration  56,596 $  36,002 $  64% 
Report  30,342 $   $  0% 
PM/Oversight  79,021 $  62,977 $  80% 
Data Validation  22,602 $  35,384 $  157% 
Panel Requests  50,000 $  106,001 $  212% 

238,561 $  240,364 $  101% 

"Rough" 
Estimate for 
Extra Work 
March 2007 

Revised 
"Rough" 
Budget  PJTD 

Remaining 
Budget w/ New 

$80,000 
Data Integration  41,671 $  98,267 $  36,002 $  62,265 $ 
Report   $  30,342 $   $  30,342 $ 
PM/Oversight  21,197 $  100,218 $  62,977 $  37,241 $ 
Data Validation  17,132 $  39,734 $  35,384 $  4,350 $ 
Panel Requests   $  50,000 $  106,001 $  (56,001) $ 

80,000 $  318,561 $  240,364 $  78,197 $ 

Minimum Amount Needed for Out of Scope Work 
80,000 $  New Projects identified in March 
56,001 $  New Panel requests since January 
136,001 $ 

New Budget w/ 
$133,659  PJTD 

Remaining 
Budget 

Data Integration  98,267 $  36,002 $  62,265 $ 
Report  30,342 $   $  30,342 $ 
PM/Oversight  100,218 $  62,977 $  37,241 $ 
Data Validation  39,734 $  35,384 $  4,350 $ 
Panel Requests  106,001 $  106,001 $   $ 

374,562 $  240,364 $  134,198 $ 

Additional Needed for New Schedule 
86,787 $  Shaded Items 
164,924 $  Full List 

49,546 $  Additional needed to complete shaded items



Anticipated Additional Work, September  February 
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Hours 

Direct Labor 
Costs 

Estimated 
Expenses  Total 

Anticipated Additional Work, September  February 

Project Management  100  150  64  88  24  10  12  448  76,123 $   $  76,123 $ 

1  PM  Jeff DenBleyker  3hrs/week, Harry  2hrs/week  72  48  10  12  142  22,745 $   $  22,745 $ 
2  Panel conference calls (October, November, December, January, February)  20  20  40  7,338 $   $  7,338 $ 
3  Blood Memorandums  8  8  1,161 $   $  1,161 $ 
4  Finish 4 page threshold values memo  8  8  1,749 $   $  1,749 $ 
5  Threshold Values Fact Sheet (for public)  24  24  5,247 $   $  5,247 $ 
6  Bird Population Dynamics vs EC10  8  32  40  6,393 $   $  6,393 $ 
7  Finish Deep Brine Memorandum  8  16  12  36  6,111 $   $  6,111 $ 
8  Mercury/Selenium Interaction Followup  2  30  32  4,791 $   $  4,791 $ 
9  Brine Shrimp Issue  update memo  8  24  32  5,823 $   $  5,823 $ 
10  Review project reports (5)  8  24  24  18  74  13,120 $   $  13,120 $ 
11  Continued validation of Dave Naftz inflow data  12  12  1,645 $   $  1,645 $ 

Updates to Model/Report per Science Panel in December  24  36  64  64  16  204  33,775 $   $  33,775 $ 

12  Additional updates/refinement of Model/Report in December  Level 1  8  16  24  24  4  76  12,790 $   $  12,790 $ 
13  Additional updates/refinement of Model/Report in December  Level 2  16  20  40  40  12  128  20,985 $   $  20,985 $ 

November 2830 Panel Meeting  24  30  24  24  102  17,675 $  2,000 $  19,675 $ 

14  Harry/Jeff attend Nov 2830 Panel Meeting  24  30  54  10,118 $  800 $  10,918 $ 
15  Earl/Gary attend Nov 2829 Panel Meeting  24  24  48  7,557 $  1,200 $  8,757 $ 

February 2022 Panel Meeting  24  62  86  17,114 $  1,000 $  18,114 $ 

16  Harry/Jeff attend Feb 2022 Panel Meeting  24  30  54  10,118 $  1,000 $  11,118 $ 
17  Harry prepares Panel position paper  32  32  6,996 $  6,996 $ 
18  Earl/Gary attend Feb 2022 Panel Meeting  0  0  0   $   $   $ 

Continuing Support for Approval Process  48  44  92  16,737 $  500 $  17,237 $ 

19  Harry/Jeff help prepare for Public Comment/Stg Comm meetings  20  20  40  7,338 $   $  7,338 $ 
20  Jeff Attend Feb 27 Public Comment meeting  4  4  593 $   $  593 $ 
21  Harry/Jeff attend Feb 28 Steering Committee Meeting  4  8  12  2,342 $  500 $  2,842 $ 
22  Harry/Jeff help prepare for WQB meeting  16  16  32  5,871 $   $  5,871 $ 
23  Jeff Attend WQB hearing  4  4  593 $   $  593 $ 

Continuing Support for WQ Standard Implementation  0   $   $   $ 

24  Develop future monitoring plan  0  0  0  0  0  0   $   $   $ 
25  Review future datasets vs current dataset  ?  ?  ?  ?  ?  ?  ?  ?  ?  ?  ?  ?  ? 

172  278  152  176  40  0  0  10  12  840  144,687 $  3,000 $  164,924 $ 

Shaded Items  86,787 $ 

Key Staff  Support Staff  Labor Hour & Fee Summary 

Summary of Anticipated Additional Work, September  February



Additional Tasks for Period, January  August 2007 
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Costs 

Estimated 
Expenses  Total 

Additional Tasks, January  August 2007 

Project Management  190  222  54  84  60  28  638  109,269 $  800 $  110,069 $ 

1  Preparation of Threshold Values Memo (3 updates)  6  48  54  11,384 $   $  11,384 $ 
Included additional conference calls, discussion 

2  Preparation of Blood Values Memo (3 updates)  6  32  38  24  100  16,691 $   $  16,691 $ 
Included additional conference calls, lab coordination, data analysis, literature reviews 
Additional memo in August  lab comparison 

3  Marine Bird Literature Review  1  8  16  16  41  5,920 $   $  5,920 $ 
4  Prep. Of Deep Brine Memorandum  3  4  8  16  4  35  5,296 $   $  5,296 $ 

Included additional conference calls, lab coordination, data analysis 
5  Review of Brad Marden water samples  4  8  12  1,776 $   $  1,776 $ 
6  Review of Brine Shrimp sampling data and methods  2  8  20  12  42  7,086 $   $  7,086 $ 

New experiments, DWR, data analysis, memo 
7  Coordination for Hailstone sampling  6  6  4  16  2,782 $   $  2,782 $ 

Transfer of protocol, methods, interface b/w Panel & DWQ& Stg Comm 
8  Project Planning for 2007 Gull Sampling  2  4  4  2  12  1,964 $   $  1,964 $ 
9  Project Planning for 2007 Shorebird Sampling  2  4  4  2  12  1,964 $   $  1,964 $ 
10  Project Planning for 2007 Synoptic Survey  2  4  4  10  1,850 $   $  1,850 $ 
11  Project Planning for 2007 Sediment Study  2  4  4  2  12  2,063 $   $  2,063 $ 
12  Project Planning for 2007 Volatilization Study  2  4  4  2  12  2,063 $   $  2,063 $ 
13  Additional PM time for Jeff/Harry (Jeff  4hrs/wk, Harry  2hrs/wk)  144  72  8  16  240  40,773 $  800 $  41,573 $ 

Coordinating report review with Panel members 
Discussing questions/concerns with Panel members 
Preparing/coordinating Panel meetings 
Earl/Gary attend August Science Panel meeting 
Data coordination for Panel 
Planning, coordinating, discussing with DWQ 
Preparing for Stg Committee meetings 
Contracting/Invoicing with DWQ/North Davis 

14  Preparation of Additional Threshold Values Memo  12  24  2  2  40  7,656 $   $  7,656 $ 
Discussions with DWQ and Panel Members 

Project Oversight  4  40  32  22  98  17,963 $   $  17,963 $ 

15  Oversight for 2007 Gull Sampling  4  8  12  2,035 $   $  2,035 $ 
16  Oversight for 2007 Shorebird Sampling  4  8  12  2,035 $   $  2,035 $ 
17  Oversight for 2007 Synoptic Survey  4  16  20  3,591 $   $  3,591 $ 
18  Oversight for 2007 Sediment Study  4  8  12  2,233 $   $  2,233 $ 
19  Oversight for 2007 Volatilization Study  4  8  12  2,233 $   $  2,233 $ 
20  Oversight for Project 5  Brine Shrimp Kinetics Study  4  16  20  4,091 $   $  4,091 $ 
21  Review of additional draft reports  4  6  10  1,745 $   $  1,745 $ 

Data Integration/Modeling  24  60  60  12  30  90  12  288  41,671 $   $  41,671 $ 

22  Additional level of model development  approved in March  24  60  60  12  30  90  12  288  41,671 $   $  41,671 $ 
Integration of Data from 5 additional projects and second annual cycle 
Modeling memo 
Additional seasonal/spatial evaluation 

Data Validation  6  96  25  127  17,132 $   $  17,132 $ 

23  Data Validation for 5 additional studies  identified in March  6  96  25  127  17,132 $   $  17,132 $ 
Preparing database and spreadsheets for DWQ website 
Still preparing custom queries and spreadsheets for Pis and Panel 

194  292  146  166  168  30  143  12  0  1151  186,035 $  800 $  186,835 $ 

Note that Original Scope of Work Included $50,000 Contingency, therefore total costs for additional tasks should be reduced by $50,000  136,835 $ 

Additional Panel Requests  106,001 $ 
Additional Projects (March)  80,834 $ 

Support Staff  Labor Hour & Fee Summary Key Staff 

Summary of Additional Tasks (January  August 2007)


